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PROGRAM OBJECTIVE

To investigate, through studies,
tests and the fabrication and use

of engineering breadboard equipment,
new methods or devices which will
further the state of the art in
photographic techniques and practices
as it pertains to improved extrac-
tion of collected intelligence in-

formation from photographic materials.
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FY=65
QUARTERLY REPORT
No. 1

25X1

8 Sept 6L

SUMMARY

1l. As outlined in the table of contents, detailed
reports are furnished for all active FY-6l, PARs.

2. Oonsiderable effort has been expended to prepare
briefing aids as requested. These are nearing completion
and will be delivered in the near future.

3. Funding actions noted in previous messages and/or
Quarterly Reports for FY-65, have been completed except for

customer approval for éxpenditures on PARs 204 and 205.
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i DISCUSSION
he Detailed reports are provided for all active
= PARs. No reference is made to those PARs that have been
» completed or cancelled except as noted in the Fiscal Sum-
mary. To maintain a complete record and show actions taken,
- . all PARs (201 through 226) are listed in the Fiscal Summary,
Section III of this report. See Remarks, Col. 10 for actions
= taken.
» 5. In accordance with the customer's request made
during the 8 to 11 June Quarterly Progress Review, briefing
- -’ boards have been completed as indicateds
a. PAR 202, Briefing Print Enlarger 2
- b. PAR 203, Rapid Access Printer 3
c. PAR 206, Reversal Procassing of DN's 1
- d. PAR 213, Color Dupe Study 1
- e. PAR 21L, Roller Transport Reversal
Study, RT-12 1
f. PAR 215, Roller Transport Processor,
-~ RT-2l 1
g. PAR 222, Stereo Image Registration 1
= 6. Upon completion of 3% x b=-inch positive trans-
- parencies, the above listed briefiﬁg aids will be delivered

to the customer by the first airlift. Balance of briefing
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items should be completed and available for delivery on/or
- about 30 November 6l
7. In view of customer's termination of PARs
- 20k and 205, approval of expenditures to cover effort to
18 June 6L will be required. Actunal expenditures for
- that date will be outlined by message for necessary cus-
- tomer action.
8. Tentative production schedules are being pre-
- pared on PARs 202, 206, 212, 213, 216, 223 and 22Li. Schedules
will be completed on or sbout 13 Oct 64 and will be forwarded
- without delay. No schedule is being furnished for PAR 222,
- Stereo Registration System, since this PAR is completed
except for the final report which will be published in
- November 6.
9. FY-65 PARs:
- a. PARs are nearing completion for the fol-
. lowing FY-65 items:
(1) PAR 231, 10-20-40, Color Lamphouse.
- (2) PAR 232, Automated Edge Trace Device.
b. A tentative PAR has been prepared on a
- 10X Color Lens for the 10-20-40X Precision Enlarger. This
S
w:f:'i'f’?'..‘:jfg?‘“‘ SECRET
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PAR will be held in abeyance pending customer review and

- comments on the final report 20X Color Lens. This report
was forwarded on 25 Sept 6.

- c. 411 the above referenced FY-65 PARs
should be ready for submission far customer consideration

-
on or about 19 October 6.

- 10. Fiscal: Although Fiscal Summary is as of
9 Auvgust 6lj, this report has been delayed and corrected

- to reflect funding actions approved in customer messages
2917 dated 21 September and 2996 dated 28 September,

-

[ ]

-

-
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